

Estimated work hours

							Average workload (h) /day				
Task	Start	Finish	Workdays		Esa	Markku	Veikko		Esa	Markku	Veikko
1. Start	8.9.2000	9.10.2000	19		23	23	23		1,21	1,21	1,21
1.1. Prestudy	8.9.2000	18.9.2000	7		5	5	5		0,71	0,71	0,71
1.2. Project planning	19.9.2000	3.10.2000	11		15	15	15		1,36	1,36	1,36
1.3. Projectplan approval	9.10.2000	9.10.2000	1		3	3	3		3,00	3,00	3,00
2. Requirement Specification	4.10.2000	18.10.2000	11		32	32	32		2,91	2,91	2,91
2.1. Functionality specification	4.10.2000	11.10.2000	6		15	15	15		2,50	2,50	2,50
2.2. UI Specification	12.10.2000	17.10.2000	4		10	10	10		2,50	2,50	2,50
2.3. Review of Requirement specification	18.10.2000	18.10.2000	0,5		3	3	3				
2.4. Changes to specification documents	18.10.2000	18.10.2000	0,5		4	4	4		7,00	7,00	7,00
3. Design	19.10.2000	10.11.2000	17		54	54	54		3,18	3,18	3,18
3.1. Architecture design	19.10.2000	24.10.2000	4		16	16	16		4,00	4,00	4,00
3.2. Interface design	25.10.2000	30.10.2000	4		16	16	16		4,00	4,00	4,00
3.3. Detailed design	31.10.2000	8.11.2000	7		15	15	15		2,14	2,14	2,14
3.4. Review of design documents	9.11.2000	9.11.2000	1		3	3	3		3,00	3,00	3,00
3.5. Changes to design documents	10.11.2000	10.11.2000	1		4	4	4		4,00	4,00	4,00
4. Implementation	13.11.2000	8.12.2000	21		63	63	63		3,00	3,00	3,00
4.1. Implementation plan	13.11.2000	13.11.2000	1		3	3	3		3,00	3,00	3,00
4.2. Module implementation	13.11.2000	22.11.2000	8		28	28	28		3,50	3,50	3,50
4.3. Module testing	22.11.2000	1.12.2000	8		15	15	15		1,88	1,88	1,88
4.4. Integration	4.12.2000	8.12.2000	5		20	20	20		4,00	4,00	4,00
5. Testing	11.12.2000	19.12.2000	7		26	26	26		3,71	3,71	3,71
5.1. Testcase design	11.12.2000	13.12.2000	3		10	10	10		3,33	3,33	3,33
5.2. Testcase execution	14.12.2000	15.12.2000	2		8	8	8		4,00	4,00	4,00
5.3. Test Raport	18.12.2000	19.12.2000	2		8	8	8		4,00	4,00	4,00
6. Delivery	20.12.2000	21.12.2000	2		8	8	8		4,00	4,00	4,00
6.1. Delivery raport	20.12.2000	21.12.2000	2		8	8	8		4,00	4,00	4,00
			TOTAL	58	TOTAL	206	206	206	Hours		